

~~CONS~~
PROJECT PROGRAM

26 April.



26 May: Final Documentation.
incl. Energy rating Cert.

28th May: BUILDING PERMIT APP.



11th May June BUILDING PERMIT /
COMPLETE PACK FROM
AHD.



2nd JULY: CONSTRUCTION COSTS
16th JULY: CONTRACT ^{NET} PERIOD.
SIGN CONTRACTS.

1st AUG.: CONSTRUCTION COMMENCES.



1st NOV.: COMPLETION.